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SUMMARY:   
 
Pursuant to the authority granted by Resolution G-11, State Highway Account and Federal Trust 
funds totaling $52,221,000 have been allocated for forty-six (46) emergency construction projects 
described below and on the attached list. 
 
Due to the series of severe rainstorms that swept through Southern California beginning 
December 28, 2004, the Governor declared a State of Emergency on January 12 and January 15, 
2005, in multiple Southern California counties.  Over $51,456,000 of this month’s project 
allocations cover damages caused by these storms.  The repair costs are expected to climb over 
$200 million as more highway damage is discovered.  The majority of the storm damage projects 
will be reported at the April, May, and July California Transportation Commission 2005 
meetings.    

 
Project #1.  In Yuba County, near Olivehurst at Hutchinson Creek Bridge.  The approach and 
departure slabs on northbound 65 experienced severe failure in the form of differential settlement 
due to weather and heavy traffic.  The initial project was to remove the slabs, extend the paving 
notches, and replace the slabs.  This supplemental is needed to replace the sand backfill with 
aggregate base and conduct necessary traffic control.   
 
Project #2.  In Marin County, near San Francisco at 0.67 mile south of Muir Woods Road.  As a 
result of heavy rain on December 28, 2004, the slope on the right shoulder of southbound Route 1 
slipped out.  The slip out undermined the pavement and caused settlement cracks to appear.  This 
project will rebuild the roadway and restore the embankment and rock slope protection. 
 
 
 

“Caltrans improves mobility across California” 



 
 CHAIR AND COMMISSIONERS Reference No.: 2.5f.(1) 
 May 25-26, 2005 
 Page 2 of 9 
 
 

Project #3.  In San Francisco County, in the City of San Francisco at the Route 101/280 
Interchange.  On March 3, 2005, holes appeared in the deck of the Route 101 viaduct (Bridge # 
34-0033).  The holes ranged in size from 10 ft. x 12 ft. to 2 ft. x 2 ft.  This project will patch the 
holes with rapid set concrete and replace unsound concrete where needed.  This viaduct includes 
the connector (Bridge # 34-0064) at the Alemany interchange to Route 280. 

 
Project #4.  In Santa Barbara County, near Las Cruces from 1.7 miles to 2.5 miles north of Route 
101. Initial project is under construction for realigning the roadway as a permanent restoration to 
damage caused by the 1998 El Nino storms.  Heavy rain during late December 2004 and early 
January 2005 caused large slope failures at this location. This supplemental is to repair the 
additional damage to roadway slopes, rock slope protection and drainage. 
 
Project #5.  In Santa Barbara County, in Carpinteria at 0.6 mile south of South Padaro Lane.  
During heavy rain in January 2005, the reinforced concrete box (RCB) culvert at this location was 
undermined and its end section failed.  This resulted in a large void forming under the shoulder as 
material eroded.  This project will install K-rail along the failed section of RCB, reconstruct the 
outlet channel, and reconstruct the culvert/embankment/roadway. 

 
Project #6.  In Santa Barbara County, in Santa Barbara at Castillo Street.  During the storms of 
late December 2004 and early January 2005, and due to high ground water table, the pavement on 
Castillo Street under the freeway deteriorated and became undriveable for both motorists and 
bicyclists.  This project will replace the existing concrete pavers with a floating concrete slab. 

 
Project #7.  In Santa Barbara County, near Santa Barbara near Route 144/192 Junction.  During 
heavy rain in January and February 2005, several locations on these two highways were damaged 
as a result of multiple landslides and extremely high creek flows.  This project will remove mud 
and debris, repair/replace failed rock slope protection (RSP) and embankment, install a protecting 
barrier, and stabilize for a future permanent restoration project. 

 
Project #8.  In San Luis Obispo County, near San Luis Obispo at Old US 101.  On December 31, 
2004, following heavy rain, a slide occurred above the highway and blocked the #2 (Truck lane).  
The initial and first supplemental allocations were to scale off loose rock on the slope, clear rock 
and debris, install additional 120 feet of rock fall containment system, improve slope drainage, 
and conduct necessary traffic control.  This second supplemental is needed to continue and 
complete the cleanup and repair efforts following more rain in February 2005. 

 
Project #9.  In Los Angeles County, near the City of Malibu south of the Topanga Canyon 
Boulevard.  Heavy rain since late December 2004 has saturated the soil throughout this area.  A 
large slide at this location started with large rocks and slide debris blocking the northbound lanes 
repeatedly.   Traffic was restricted to one lane.  This project will remove all the slide debris and 
then grade back the adjacent hillside to a stable slope.  Traffic lanes will then be repaired and 
reopened. 
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Project #10.  In Los Angeles County, in the City of Malibu on the Pacific Coast Highway from 
Topanga Canyon Blvd north to Latigo Canyon Blvd.  Heavy rain on December 27 and December 
28, 2004, caused mud, rock and other storm debris to cover the highway at numerous locations.  
The debris was moved onto the shoulders to clear the highway.  The initial allocation was to 
remove all deposited debris and place in approved disposal site.  The first and second 
supplemental allocations were for continuation of debris removal and clearing of drainage 
facilities.  The third supplemental was due to additional debris and highway damage caused by 
more heavy rains between February 17 and 24, 2005. 

 
Project #11.  In Los Angeles County, in the City of Malibu at the Las Flores Creek Bridge and 
between Carbon Canyon Road and the Malibu Pier.  During the last two weeks of 2004, the Las 
Flores Creek crossing under the Highway and five adjacent retention basins have been 
overwhelmed with debris washed down from steep canyons above the highway.  The initial 
project was to clear the creek and the basins to full capacity and dispose of the storm deposited 
debris at a certified disposal site.  This supplemental is due to persistent heavy rain in February 
2005 that caused more debris to clog the basins and the creek. 

 
Project #12.  In Los Angeles County, near Los Angeles in the Angeles National Forest, four miles 
east of Mount Wilson Road.  Heavy and repeated rain in this area since late 2004 have saturated 
the soil and caused large rocks and slide debris to repeatedly block and close the highway.  This 
project will remove loose slide debris, grade back the slope to a stable condition, and repair or 
replace drainage facilities as needed. 

 
Project #13.  In Los Angeles County, in Santa Clarita from Weldon Canyon Overcrossing to 
Lyons Avenue Overcrossing.  Heavy rain in late February 2005 caused accelerated pavement 
failure along this section of highway.  The combination of heavy rain, saturated soil and heavy 
truck and commuter traffic caused pavement to fail much faster than can be repaired by normal 
maintenance.  This project will remove and replace 115 failed Portland Cement Concrete (PCC) 
slabs and repair one mile of failed Asphalt Concrete (AC) shoulder and travel way.  This project 
will also reduce the need for repeated maintenance lane closures that negatively impact this 
heavily traveled route. 

 
Project #14.  In Los Angeles County, near Santa Clarita approximately 1.5 miles south of the 
Templin Highway Undercrossing (SB I-5).  Heavy rain in late 2004 and early 2005 saturated the 
soil throughout this area.  A slide started on the slope at this location and damaged the right 
shoulder.  Later, the slide started to affect the #4 lane of the freeway. This project will remove the 
slide material and place compacted soil buttress to stabilize the slope.  The drainage system and 
traffic lanes will be repaired as needed. 

 
Project #15.  In Los Angeles County, near Santa Clarita north of the Templin Highway.  Heavy 
rain in late 2004 and early 2005 saturated the soil throughout this area.  A small slip out on the fill 
adjacent to southbound Interstate 5 started to expand and threaten the freeway shoulder and # 4 
travel lane.  This project will place compacted soil buttress to stabilize the fill slope, replace the 
destroyed drainage system, and conduct necessary traffic control. 
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Project #16.  In Los Angeles County, near Santa Clarita at Vista Del Lago Road.  Heavy rain in 
late 2004 and early 2005 saturated the soil throughout this area. A slide started on the slope above 
the northbound ramps at this location.  The slide damaged the ramp structure and fill slopes, 
destroyed a drainage system and continued expansion to threaten the travel way of the freeway.  
This project will install horizontal drains to dewater the slide mass and slow its movement, repair 
the ramp pavement and drainage, and install measuring devices to design a permanent repair. 

 
Project #17.  In Los Angeles County, near Malibu, from Pacific Coast Highway (SR-1) to the 
Ventura County line in Westlake Village.  Heavy and sustained rain since late December 2004 
caused a large slide to block this highway at postmile 1.0.  Multiple mud and debris flows 
covered the lanes at several other locations.  This project will remove and dispose of all slide and 
storm debris and will clear/repair/replace drainage system as needed. 

 
Project #18.  In Los Angeles County, near Los Angeles from Pacific Coast Highway (SR-1) to 
Woodland Crest Drive.  On January 9, 2005, heavy rain caused multiple slides and debris flows to 
close this route.  The initial and first supplemental allocations were to remove and dispose of slide 
and storm debris, and repair pavement and drainage facilities.  This supplemental is needed to 
dispose of more storm debris caused by heavy rain in mid February 2005. 

 
Project #19.  In Los Angeles County, near Topanga Beach 3.2 miles north of the Pacific Coast 
Highway (SR-1). On January 9, 2005, following heavy rain, the Topanga Canyon Creek 
overtopped this highway and washed out the roadway and the steep hillside supporting it.  This 
project will install a soldier pile wall to support the roadbed and reconstruct the roadway. 

 
Project #20.  In Los Angeles County, near the City of Azusa, from the San Gabriel River to the 
Junction with Route 2. Heavy rain during late December 2004 and early January 2005 caused 
multiple slides, slip-outs, debris flows, and blocked drains all along this section of highway.  The 
initial project was to remove and dispose of slide and storm debris and clear all drainage facilities.  
On February 17-24, 2005, heavy rain caused multiple additional rockslides, mud, and debris 
flows and destroyed numerous drainage systems. This supplemental is needed to repair the 
additional damage. 

 
Project #21.  In Los Angeles County, between the cities of Long Beach and Bellflower at Downey 
Avenue.  Heavy rain in late December 2004 and early January 2005 caused a drop inlet at this 
location to collapse.  This blocked the drainage system and flooding undermined the adjacent 
High Occupancy Vehicle (HOV) lane.  This project repairs and replaces the damaged drainage 
system and roadway as needed. 
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Project #22.  In Los Angeles County, near Palo Verdes from Summerland Avenue to Crestwood 
Avenue.  Heavy rain in early January 2005 caused pronounced pavement settlement on this route. 
A failed 30-inch Corrugated Metal Pipe (CMP) under and across the roadway caused the 
pavement damage.  This project will install a replacement 42-inch Reinforced Concrete Pipe 
(RCP) and abandon the failed CMP.  The voids above the pipe will be filled and pavement 
repaired. 

 
Project #23.  In Ventura County, in Oxnard from the LA/Ventura County line north to Wood 
Road Overcrossing.  Heavy rain during late December 2004 and early January 2005 caused 
mudslides and debris to block and close the highway.  Callegus Creek reached flood stage and 
overtopped the bridge (Bridge #52-10).  This project will remove and dispose of all slide and 
storm debris. Drainage facilities will be cleared and repaired or replaced as needed. 

 
Project #24. In Ventura County, north of the City of Ventura, from Route 101 to the 
Ventura/Santa Barbara County line.  Heavy rain during late December 2004 and early January 
2005 caused multiple slides.  Mud and debris covered this section of highway.  The initial 
allocation was to remove and dispose of all slide and storm debris and re-open the highway.  The 
first supplemental allocation was for the continuation of the cleanup effort.  The second was 
caused by additional debris flows closing the highway following heavy rain between February 17 
and 24, 2005. 

 
Project #25.  In Ventura County, between the cities of Moorpark and Filmore through Grimes 
Canyon.  On January 9, 2005, heavy rain caused multiple slides and debris blocked and closed 
this highway.  Grimes Canyon Creek overtopped the highway at several locations.   Initial project 
was to remove and dispose of all debris, and repair damaged pavement and drainage facilities.  
First supplemental was a continuation of the initial cleanup.  The second supplemental was 
needed to place rock slope protection on bridge abutments threatened by high flows caused by 
more rain in February.  The last supplemental is needed to remove and rebuild a large slide (PM 
18.9) that undermined the northbound lane and threatened the southbound lane. 

 
Project #26.  In Ventura County, near Ojai between Routes 101 and 150. Heavy rain during late 
December 2004 and early January 2005 caused multiple slides.  Mud and debris covered the 
highway. Drainage systems were blocked and damaged.  The highway was closed along this 
entire section.  The initial project was to remove debris from the highway, as well as clear, repair 
or replace drainage facilities as needed.  This supplemental is necessary for the continuation of 
the cleanup and drainage system repair. 
 
Project #27.  In Ventura County, near Oak View between Old Creek Road and Creek Road.     
Heavy rain during late December 2004 and early January 2005 caused San Antonio Creek to 
erode and destabilize the fill slope supporting the roadway.  Cracks developed in the pavement 
and continued to enlarge, and public utilities along the highway became threatened.  This project 
will place rock slope protection at the fill slope base, reconstruct the eroded slope, and repair 
damaged roadway. 
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Project #28.  In Ventura County, in the Los Padres National Forest near Ojai.  On January 9, 
2005, following heavy rain, the highway was closed due to multiple slides and mudflows and 
loose large rocks.  The initial and first supplemental allocations were to remove and dispose of all 
slide material, as well as clear, repair or replace damaged drainage facilities as needed.  This 
supplemental is to remove additional debris and repair the roadway and drainage facilities 
following more heavy rain in February 2005. 

 
Project #29.  In Ventura County, near the City of Ventura north of the Solimar off-ramp.  Heavy 
rains in late December 2004 and early January 2005 washed large quantities of debris down a 
canyon flow line filling this drainage basin. The initial and first supplemental allocations were to 
remove and dispose of all storm debris in the drainage basin and clear/restore a standpipe to 
prevent the water from overtopping the highway and washing out the pavement.  This second 
supplemental is to clear more debris brought in by heavy rain in mid-February into this and an 
adjacent basin. 

 
Project #30.  In Ventura County, near Moorpark from the Junction with Route 126 to the Santa 
Clara River Bridge (Bridge #52-49). Heavy rain during late December 2004 and early January 
2005 caused mud and debris flows to cover this section of highway and block/damage the 
drainage system.  Uncontrolled runoff washed out sections of the shoulders.  The highway was 
closed along the entire section.  The initial project would repair or replace the failed highway 
shoulders and drainage facilities as needed.  This supplemental is due to discovering additional 
damage including bridge pile scour. 

 
Project #31.  In Ventura County, near the City of Ventura from Route 118 to the Los Angeles 
County line.  This entire area experienced heavy rain in late December 2004 and early January 
2005.  Sediments, rock and fire debris clogged the Haun and Hopper creeks and flooded 
numerous other locations on this highway.  The initial project was for clearing the debris from the 
creeks.  The first supplemental was to continue the cleanup effort.  The second supplemental was 
due to heavy rain between February 17 and 24, 2005 that brought more debris.  The third 
supplemental was to continue and complete the cleanup efforts. 

 
Project #32.  In Ventura County, near the City of Ojai from the Santa Barbara/Ventura County 
line to the Ventura River Bridge west of Highway 33.  This area received heavy rainfall in late 
December 2004 and early January 2005.  Mud flows and rock fell repeatedly on the roadway 
through this area.  The initial project was to remove all deposited debris and place in approved 
disposal site.  The first and second supplemental allocations are for the continuation of roadway 
and drainage clearing.  The third supplemental is due to additional debris covering the roadway 
and drainage facilities following more heavy rain February 17-24, 2005. 

 
Project #33.  In Ventura County, between the cities of Ojai and Santa Paula from Sulfur Mountain 
Road to Route 126. Heavy rain in late December 2004 and early January 2005 caused multiple 
slides, debris flows, washouts and roadway loss.  The initial project was to remove and dispose of 
all slide and storm debris from roadway and drainage facilities.  This supplemental is needed as 
additional damage sites are discovered during the cleanup operation. 
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Project #34.  In Ventura County, between the cities of Ojai and Santa Paula.  Heavy rain in late 
December 2004 and early January 2005 caused multiple slides, debris flows, washouts and 
roadway loss.   A section at postmile 28.83 was destabilized and caused roadway closure.  This 
project will install a soldier pile wall at this location and rebuild the roadway to allow safe 
passage on the highway. 

 
Project #35.  In Riverside County, near Banning west of Sunset Avenue.  On February 3, 2005, 
several inches of rain fell in this area.  Flooding at this location caused a drainage channel 
headwall footing to fail.  The loss of the headwall resulted in the loss of the structural support to 
the freeway and shoulder at this location.  This project will replace the existing headwall and 
replace the concrete outlet channel. 

 
Project #36.  In San Bernardino County, near Ontario, along the westbound onramp at Etiwanda 
Avenue.  Heavy rain on February 20, 2005 caused damage to the banks of the storm water 
channel and threatened to flood the freeway and private properties and businesses down stream.  
This project will repair the channel with rock slope protection, backfill and compact eroded and 
undermined areas, and repair damaged fence and drainage facilities. 

 
Project #37.  In San Bernardino County, near Hesperia from Cleghorn Road to 1.6 miles north of 
Route 138.  Heavy rainfall accumulations since late December 2004 saturated the pavement 
concrete slabs and accelerated their failure causing severe slab breakage and settlement.  This 
project will remove and replace several slabs, and remove and replace adjacent asphalt shoulders. 

 
Project #38.  In San Bernardino County, near Crestline from Sheep Creek Road to Cleghorn 
Canyon Road.  On February 20, 2005, several inches of rain fell on this area followed by mud and 
rock slides damaging the roadway.  This project will remove debris and sediments to open the 
roadway, unclog drainage facilities, repair the pavement and roadway embankment, replace 
eroded riprap, and repair/replace damaged guardrail. 

 
Project #39.  In San Bernardino County, in Devore northbound Route 215 connector to 
southbound Route 15.  On October 19 and 20, 2004, several inches of rain fell on the mountains 
around Devore.  This is an area that was previously burned by the October 2003 fires.  The rain 
caused massive erosion with rivers of mud/rock coming down the Nedlee and Rimbark creeks. 
The initial project was to remove debris and sediment on the connector and from culverts, repair 
drainage facilities, roadway embankment and pavement.  The first supplemental was due to 
additional rain and environmental requirements.  The last two supplemental requests are due to 
heavy rain in early January 2005 that brought down more debris and caused additional damage. 

 
Project #40.  In San Diego County, near Alpine at the Peutz Valley Undercrossing.  Heavy rain in 
January and February 2005 washed away the Asphalt Concrete (AC) ditch at the bridge abutment, 
eroded the slope, and damaged the overside drain.  This project will replace the AC ditch with 
concrete, repair the abutment slope, and place rock slope protection at the outlet of the overside 
drain. 
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Project #41.  In San Diego County, in San Diego, 0.5 mile north of Route 94.  On February 22, 
2005, a portion of the steep slope on the northbound lanes was eroded due to heavy rain.  The 
erosion impacted the northbound lanes of the freeway, created large deep holes on the slope, and 
undermined the fence on top of the slope where a private property is located.  This project will re-
grade the slope, improve drainage, install a bench on the slope to intercept future debris flows, 
and place erosion control. 

 
Project #42.  In San Diego County, near Descanso in Cuyamaca Rancho State Park.  On January 
1, 2005, heavy rain damaged this section of highway.  Cold Creek, crossing under and running 
along this highway, overflowed undermining the pavement and depositing sediments flowing 
from the upstream watershed where the Cedar Fire occurred in the fall of 2003.  This project 
constructs a new culvert for the creek, replaces metal pipes with concrete pipes, stabilizes the 
slopes with ground-in-rip-rap, and repairs pavement. 
 
Project #43.  In San Diego County, in San Diego north of Friars Road.  On February 22, 2005, 
during heavy rain, three separate sinkholes occurred along the same drainage system running 
parallel to the southbound lanes of this freeway.  The largest sinkhole was approximately 30 feet 
deep and 30 feet wide.  This project will remove 1400 feet of a corroded corrugated metal pipe 
culvert and replace with reinforced concrete pipe culvert. 

 
Project #44.  In Orange County, near Newport Beach south of Reef Point Drive.  Heavy rain in 
late 2004 and early 2005 caused erosion on the roadway embankment slope.  The erosion caused 
the slope to fail and threaten the structural stability of the roadway and an existing 27-inch 
waterline.  This project will remove and reconstruct the failed slope. 

 
Project #45.  In Orange County, near the City of Orange at the Junction with Route 91.  Due to 
significant rainfall between December 2004 and February 2005, part of the slope along this 
freeway at Santiago Boulevard and Nohl Ranch Road slipped out and failed.  One residential 
structure was lost and three others are threatened.  This project will stabilize the slope by placing 
horizontal drains in the slope to relieve water pressure until a long-term solution is designed. 
 
Project #46.  In Orange County, in Brea between Olinda Creek and the San Bernardino County 
line.  Heavy rain in early 2005 caused the roadway embankment to slip out at three locations.  
The loss of the shoulder backing threatened the structural integrity of the travel lanes.  This 
project will remove all loose material, rebuild and place back the damaged roadway embankment 
and shoulder backing. 
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“Caltrans improves mobility across California” 

  

BACKGROUND: 
 

The California Transportation Commission (Commission) by Resolution G-11, as amended by 
Resolution G-00-11, delegated to the Department of Transportation (Department) authority to 
allocate funds to correct certain situations caused by floods, slides, earthquakes, material failures, 
slip outs, unusual accidents or other similar events.  This immediately allows the Department to 
begin corrective action in an emergency condition without waiting for the next Commission 
meeting to receive an allocation. 

 
This authority is operative whenever such an event: 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture 

or agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
The G-11 Resolution also requires the Department to notify the Commission, at their next 
meeting, whenever such an emergency allocation has been made. 
 
 
Attachment 



CTC Financial Vote List  May 25-26, 2005 
2.5 Highway Financial Matters 
 

  Page 1 of 9 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 

Location 
Project Description 
Allocation History 

 
 
 

EA 
Program 

 
 

Budget Year 
Item # 

Program Codes 

 
 

State 
Federal 

Total Amount 
 
2.5f.(1) Informational Report – Emergency G-11 Allocations   

1 
$265,000 

Yuba 
03N-Yub-65 

R7.4 
 

 
Near Olivehurst at Hutchinson Creek Bridge.  The approach 
and departure slabs on northbound 65 experienced severe 
failure in the form of differential settlement due to weather and 
heavy traffic.  The initial project was to remove the slabs, 
extend the paving notches and replace the slabs.  This 
supplemental is needed to replace the sand backfill with 
aggregate base and conduct necessary traffic control.   
 
Initial G-11 Allocation 05/26/04:  $200,000 
Supplemental G-11 Allocation 03/02/05:  $265,000   
Revised Allocation: $465,000 

 
0E6601 
SHOPP 

Emergency 

 
 2002-03 
302-0042 
302-0890 

20.20.201.120 

$265,000
-

$265,000

2 
$300,000 

Marin 
04U-Mrn-001 

5.25 

 
Near San Francisco at 0.67 mile south of Muir Woods Road.  
As a result of heavy rain on December 28, 2004, the slope on 
the right shoulder of southbound Route 1 slipped out.  The 
slipout undermined the pavement and caused settlement 
cracks to appear.  This project will rebuild the roadway and 
restore the embankment and rock slope protection.  
 
Initial G-11 Allocation 3/11/05: $300,000 

 
2S5901 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$300,000
-

$300,000

3 
$200,000 

San Francisco 
04U-SF-101 

2.03,4.40 

 
In the City and County of San Francisco at the 101/280 
interchange.  On March 3, 2005, holes appeared in the deck 
of the Route 101 viaduct (Bridge # 34-0033).  The holes 
ranged in size from 10 ft x 12 ft to 2 ft x 2 ft.  This project will 
patch the holes with rapid set concrete and replace unsound 
concrete where needed.  This viaduct includes the connector 
(Bridge # 34-0064) at the Alemany interchange to Route 280. 
 
Initial G-11 Allocation 03/15/05: $200,000 

 
2A2201 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$200,000
-

$200,000

4 
$1,500,000 

Santa Barbara 
05U-SB-001 

2.2 

 
Near Las Cruces from 1.7 miles to 2.5 miles north of Route 
101.  Initial project is under construction for realigning the 
roadway as a permanent restoration to damage caused by the 
1998 El Nino storms.  Heavy rain during late December 2004 
and early January 2005 caused large slope failures at this 
location.  This supplemental is to repair the additional damage 
to roadway slopes, rock slope protection and drainage.  
 
Initial Allocation 01/22/04:  $4,980,000 
Award 03/23/04:  $2,520,500 
Supplemental G-12 Allocation 10/29/04:  $450,000 
Supplemental G-11 Allocation 03/17/05:  $1,500,000 
Revised Allocation:  $4,470,500 

 
484601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

 
$172,000

$1,328,000

$1,500,000

5 
$250,000 

Santa Barbara 
05U-SB-101 

4.6 

 
In Carpinteria at 0.6 mile south of South Padaro Lane.  During 
heavy rain in January 2005, the reinforced concrete box (RCB) 
culvert at this location was undermined and the end section 
failed.  This resulted in a large void forming under the shoulder 
as material eroded.  This project will install K-rail along the 
failed section of RCB, reconstruct the outlet channel, and 
reconstruct the culvert/embankment/roadway. 
 
Initial Allocation 3/17/05:  $250,000 

 
0M8301 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

 
-

$250,000

$250,000

6 
$3,000,000 

Santa Barbara 
05U-SB-101 

14.9 

 
In Santa Barbara at Castillo Street.  During the storms of late 
December 2004 and early January 2005, and due to high 
ground water table, the pavement on Castillo Street under the 
freeway deteriorated and became undriveable for both 
motorists and bicyclists.  This project will replace the existing 
concrete pavers with a floating concrete slab.  
 
Initial G-11 Allocation 04/18/05: $3,000,000 

 
0M7201 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$344,000
$2,656,000

$3,000,000
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2.5f.(1) Informational Report – Emergency G-11 Allocations   

7 
$200,000 

Santa Barbara 
05U-SB-144,192 
1.0/2.0,5.0/7.0 

 
Near Santa Barbara near highway 144/192 Junction.  During 
heavy rain in January and February 2005, several locations on 
these two highways were damaged as a result of multiple 
landslides and extremely high creek flows.  This project will 
remove mud and debris, repair/replace failed rock slope 
protection (RSP) and embankment, install a protecting barrier 
and stabilize for a future permanent restoration project. 
 
Initial G-11 Allocation 03/17/05: $200,000 

 
0M6801 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$200,000

$200,000

8 
$500,000 

San Luis Obispo 
05U-SLO-101 

32.7/35.0 

 
Near San Luis Obispo at Old US 101.  On December 31, 
2004, following heavy rain, a slide occurred above the 
highway and blocked the #2 (Truck lane).  The initial and first 
supplemental allocations were to scale off loose rock on the 
slope, clear rock and debris, install additional 120 feet of rock 
fall containment system, improve slope drainage, and conduct 
necessary traffic control.  This second supplemental is needed 
to continue and complete the cleanup and repair efforts 
following more rain in February 2005. 
 
Initial G-11 Allocation 2/02/05: $400,000 
Supplemental G-11 Allocation 2/10/05: $400,000 
Supplemental G-11 Allocation 3/21/05: $500,000 
Revised Allocation: $1,300,000 

 
0M5601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$500,000
-

$500,000

9 
$2,500,000 
Los Angeles 
07U-LA-001 

40.5 

 
Near the City of Malibu south of the Topanga Canyon 
Boulevard.  Heavy rain since late December 2004 has 
saturated the soil throughout this area.  A large slide at this 
location started with large rocks and slide debris blocking the 
northbound lanes repeatedly.  Traffic was restricted to one 
lane.  This project will remove all the slide debris and then 
grade back the adjacent hillside to a stable slope.  Traffic 
lanes will then be repaired and reopened. 
 
Initial G-11 Allocation 3/23/05: $2,500,000 

 
4L0801 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$2,500,000
-

$2,500,000

10 
$3,750,000 
Los Angeles 
07U-LA-001 

40.7/51.0 

 
In the City of Malibu on the Pacific Coast Highway from 
Topanga Canyon Blvd north to Latigo Canyon Blvd.  Heavy 
rain on December 27 and December 28 caused mud, rock and 
other storm debris to cover the highway at numerous 
locations.  The debris was moved onto the shoulders to clear 
the highway.  The initial allocation was to remove all deposited 
debris and place in approved disposal site.  The first and 
second supplemental allocations were for continuation of 
debris removal and clearing of drainage facilities.  The third 
supplemental was due to additional debris and highway 
damage caused by more heavy rains between February 17 
and 24, 2005.   
 
Initial G-11 Allocation 1/11/05: $150,000 
Supplemental G-11 Allocation 3/17/05: $500,000 
Supplemental G-11 Allocation 3/18/05: $750,000 
Supplemental G-11 Allocation 3/19/05: $2,500,000 
Revised Allocation: $3,900,000 

 
4K6101 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 

-
$3,750,000

$3,750,000

11 
$900,000 

Los Angeles 
07U-LA-001 

44.1/46.5 

 
In the City of Malibu at the Las Flores Creek Bridge and 
between Carbon Canyon Road and the Malibu Pier.  During 
the last two weeks of 2004, the Las Flores Creek crossing 
under the Highway and five adjacent retention basins have 
been overwhelmed with debris washed down from steep 
canyons above the highway.  The initial project was to clear 
the creek and the basins to full capacity and dispose of the 
storm deposited debris at a certified disposal site.  This 
supplemental is due to persistent heavy rain in February 2005 
that caused more debris to clog the basins and the creek. 
 
Initial G-11 Allocation 1/19/05: $900,000 
Supplemental G-11 Allocation 3/21/05: $900,000 
Revised Allocation: $1,800,000 

 
4K7701 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$900,000

$900,000
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12 
$800,000 

Los Angeles 
07U-LA-002 

42.2 

 
Near Los Angeles in the Angeles National Forest, 4 miles east 
of Mount Wilson Road.  Heavy and repeated rain in this area 
since late 2004 have saturated the soil and caused large rocks 
and slide debris to repeatedly block and close this highway.  
This project will remove loose slide debris, grade back the 
slope to a stable condition, and repair or replace drainage 
facilities as needed. 
 
Initial G-11 Allocation 4/11/05: $800,000 

 
4L1101 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$800,000
-

$800,000

13 
$1,000,000 
Los Angeles 
07S-LA-005 

46.5/50.3 

 
In Santa Clarita from Weldon Canyon Overcrossing to Lyons 
Avenue Overcrossing.  Heavy rain in late February 2005 
caused accelerated pavement failure along this section of 
highway.  The combination of heavy rain, saturated soil and 
heavy truck and commuter traffic caused pavement to fail 
much faster than can be repaired by normal maintenance.  
This project will remove and replace 115 failed Portland 
Cement Concrete (PCC) slabs and repair one mile of failed 
Asphalt Concrete (AC) shoulder and travel way.  This project 
will also reduce the need for repeated maintenance lane 
closures that negatively impact this heavily traveled route. 
 
Initial G-11 Allocation 3/17/05: $1,000,000 

 
4L2601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.120 
 

-
$1,000,000

$1,000,000

14 
$800,000 

Los Angeles 
07U-LA-005 

64.4 

 
Near Santa Clarita approximately 1.5 miles south of the 
Templin Highway Undercrossing (SB I-5).  Heavy rain in late 
2004 and early 2005 saturated the soil throughout this area.  A 
slide started on the slope at this location and damaged the 
right shoulder.  Later, the slide started to affect the #4 lane of 
the freeway.  This project will remove the slide material and 
place compacted soil buttress to stabilize the slope.  The 
drainage system and traffic lanes will be repaired as needed. 
 
Initial G-11 Allocation 3/30/05: $800,000 

 
4L1001 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$800,000
-

$800,000

15 
$500,000 

Los Angeles 
07U-LA-005 

66.6 

 
Near Santa Clarita north of the Templin Highway.  Heavy rain 
in late 2004 and early 2005 saturated the soil throughout this 
area.  A small slipout on the fill adjacent to southbound LA-5 
started to expand and threaten the freeway shoulder and # 4 
travel lane.  This project will place compacted soil buttress to 
stabilize the fill slope, replace the destroyed drainage system, 
and conduct necessary traffic control. 
 
Initial G-11 Allocation 3/23/05: $500,000 

 
4L0701 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$500,000
-

$500,000

16 
$1,500,000 
Los Angeles 
07U-LA-005 

74.5 

 
Near Santa Clarita at Vista Del Lago Road.  Heavy rain in late 
2004 and early 2005 saturated the soil throughout this area. A 
slide started on the slope above the NB ramps at this location.  
The slide damaged the ramp structure and fill slopes, 
destroyed a drainage system and continued expansion to 
threaten the travel way of the freeway.  This project will install 
horizontal drains to dewater the slide mass and slow its 
movement, repair the ramp pavement and drainage and install 
measuring devices to design a permanent repair. 
 
Initial G-11 Allocation 3/30/05: $1,500,000 

 
4L0901 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$1,500,000
-

$1,500,000
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17 
$400,000 

Los Angeles 
07U-LA-023 

0.0/9.0 

 
Near Malibu, from Pacific Coast Highway (SR-1) to the 
Ventura County line in Westlake Village.  Heavy and sustained 
rain since late December 2004 caused a large slide to block 
this highway at postmile 1.0.  Multiple mud and debris flows 
covered the lanes at several other locations.  This project will 
remove and dispose of all slide and storm debris and will 
clear/repair/replace drainage system as needed. 
 
Initial G-11 Allocation 03/17/05: $400,000 

 
4L0501 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$400,000

$400,000

18 
$200,000 

Los Angeles 
07U-LA-027 

0.0/10.6 

 
Near Los Angeles from Pacific Coast Highway (Route 1) to 
Woodland Crest Drive.  On January 9, 2005, heavy rain 
caused multiple slides and debris flows to close this route.  
The initial and first supplemental allocations were to remove 
and dispose of slide and storm debris and repair pavement 
and drainage facilities.  This supplemental is needed to 
dispose of more storm debris caused by heavy rain in mid 
February 2005. 
 
Initial G-11 Allocation 2/14/05: $500,000 
Supplemental G-11 Allocation 3/1/05: $250,000 
Supplemental G-11 Allocation 3/21/05: $200,000 
Revised Allocation: $950,000 

 
4K8101 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$200,000

$200,000

19 
$1,200,000 
Los Angeles 
07U-LA-027 

3.2 

 
Near Topanga Beach 3.2 miles north of the Pacific Coast 
Highway (Route 1).  On January 9, 2005 following heavy rain, 
the Topanga Canyon Creek overtopped this highway and 
washed out the roadway and the steep hillside supporting it.  
This project will install a soldier pile wall to support the 
roadbed and reconstruct the roadway.   
 
Initial G-11 Allocation 3/14/05: $1,200,000 

 
4L0101 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$1,200,000

$1,200,000

20 
$4,000,000 
Los Angeles 
07U-LA-039 

17.7/44.4 

 
Near the City of Azusa, from the San Gabriel River to the 
Junction with Route 2.  Heavy rain during late December 2004 
and early January 2005 caused multiple slides, slip-outs, 
debris flows, and blocked drains all along this section of 
highway.  The initial project was to remove and dispose of 
slide and storm debris and clear all drainage facilities.  On 
February 17-24, 2005 heavy rain caused multiple additional 
rockslides, mud and debris flows and destroyed numerous 
drainage systems.  This supplemental is needed to repair the 
additional damage.  
 
Initial G-11 Allocation 2/14/05: $1,000,000 
Supplemental G-11 Allocation 3/21/05: $4,000,000 
Revised Allocation: $5,000,000 

 
4K8701 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$4,000,000

$4,000,000

21 
$130,000 

Los Angeles 
07U-LA-091 

14.1 

 
Between the cities of Long Beach and Bellflower at Downey 
Avenue.  Heavy rain in late December 2004 and early January 
2005 caused a drop inlet at this location to collapse.  This 
blocked the drainage system and flooding undermined the 
adjacent High Occupancy Vehicle (HOV) lane.  This project 
repairs and replaces the damaged drainage system and 
roadway as needed.   
 
Initial G-11 Allocation 03/01/05: $130,000 

 
4K8001 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$130,000

$130,000

22 
$2,000,000 
Los Angeles 
07U-LA-213 

2.0/2.22 

 
Near Palo Verdes from Summerland Avenue to Crestwood 
Avenue.  Heavy rain in early January 2005 caused 
pronounced pavement settlement on this route.  A failed 30-
inch corrugated Metal Pipe (CMP) under and across the 
roadway caused the pavement damage.  This project will 
install a replacement 42-inch Reinforced Concrete Pipe (RCP) 
and abandon the failed CMP.  The voids above the pipe will 
be filled and pavement repaired.  
Initial G-11 Allocation 3/5/05: $2,000,000 

 
4L0201 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$2,000,000

$2,000,000
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23 
$400,000 
Ventura 

07U-Ven-001 
0.0/11.0 

 
In Oxnard from the LA/Ventura County line north to Wood 
Road Overcrossing.  Heavy rain during late December 2004 
and early January 2005 caused mudslides and debris to block 
and close the highway.  Callegus Creek reached flood stage 
and overtopped the bridge (Bridge #52-10).  This project will 
remove and dispose of all slide and storm debris. Drainage 
facilities will be cleared and repaired or replaced as needed.  
 
Initial G-11 Allocation 2/18/05: $400,000 

 
4K8301 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$400,000

$400,000

24 
$1,500,000 

Ventura 
07U-Ven-001 

21.0/28.4 

 
North of the City of Ventura, from Route 101 to the 
Ventura/Santa Barbara County line.  Heavy rain during late 
December 2004 and early January 2005 caused multiple 
slides.  Mud and debris covered this section of highway.  The 
initial allocation was to remove and dispose of all slide and 
storm debris and re-open the highway.  The first supplemental 
allocation was for the continuation of the cleanup effort.  The 
second was caused by additional debris flows closing the 
highway following heavy rain between February 17 and 24, 
2005.     
 
Initial G-11 Allocation 02/16/05: $1,000,000 
Supplemental G-11 Allocation 3/17/05: $500,000 
Supplemental G-11 Allocation 3/23/05: $1,000,000 
Revised Allocation: $2,500,000 

 
4K9301 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$1,000,000
$500,000

$1,500,000

25 
$4,750,000 

Ventura 
07U-Ven-023 

18.0/24.0 

 
Between the cities of Moorpark and Filmore through Grimes 
Canyon.  On January 9, 2005, heavy rain caused multiple 
slides and debris blocked and closed this highway.  Grimes 
Canyon Creek overtopped the highway at several locations.   
Initial project was to remove and dispose of all debris and 
repair damaged pavement and drainage facilities.  First 
supplemental was a continuation of the initial cleanup.  The 
second supplemental was needed to place rock slope 
protection on bridge abutments threatened by high flows 
caused by more rain in February.  The last supplemental is 
needed to remove and rebuild a large slide (PM 18.9) that 
undermined the northbound lane and threatened the 
southbound lane.     
 
Initial G-11 Allocation 2/14/05: $650,000 
Supplemental G-11 Allocation 2/15/05: $750,000 
Supplemental G-11 Allocation 3/21/05: $1,000,000 
Supplemental G-11 Allocation 3/22/05: $3,000,000 
Revised Allocation: $5,400,000 

 
4K8201 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$4,750,000

$4,750,000

26 
$200,000 
Ventura 

07U-Ven-033 
0.0/11.0 

 
Near Ojai between Routes 101 and 150.  Heavy rain during 
late December 2004 and early January 2005 caused multiple 
slides.  Mud and debris covered the highway. Drainage 
systems were blocked and damaged.  The highway was 
closed along this entire section.  The initial project was to 
remove debris from the highway, as well as clear, repair or 
replace drainage facilities as needed.  This supplemental is 
necessary for the continuation of the cleanup and drainage 
system repair.      
 
Initial G-11 Allocation 2/16/05: $400,000 
Supplemental G-11 Allocation 3/17/05: $200,000 
Revised Allocation: $600,000 

 
4K9401 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$200,000

$200,000
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27 
$4,000,000 

Ventura 
07U-Ven-033 

7.8/8.0 

 
Near Oak View between Old Creek Road and Creek Road.     
Heavy rain during late December 2004 and early January 
2005 caused San Antonio Creek to erode and destabilize the 
fill slope supporting the roadway.  Cracks developed in the 
pavement and continued to enlarge, and public utilities along 
the highway became threatened.  This project will place rock 
slope protection at the fill slope base, reconstruct the eroded 
slope and repair damaged roadway. 
 
Initial G-11 Allocation 3/17/05: $4,000,000 

 
4K6301 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$4,000,000

$4,000,000

28 
$1,000,000 

Ventura 
07U-Ven-033 

5.6/45.0 

 
In the Los Padres National Forest near Ojai.  On January 9, 
2005, following heavy rain, the highway was closed due to 
multiple slides and mudflows, and loose large rocks.  The 
initial and first supplemental allocations were to remove and 
dispose of all slide material, as well as clear, repair or replace 
damaged drainage facilities as needed.  This supplemental is 
to remove additional debris from, and repair, the roadway and 
drainage facilities following more heavy rain in February 2005. 
 
Initial G-11 Allocation 2/14/05: $500,000  
Supplemental G-11 Allocation 3/1/05: $300,000 
Supplemental G-11 Allocation 3/21/05: $1,000,000 
Revised Allocation: $1,800,000 

 
4K7601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$1,000,000

$1,000,000

29 
$500,000 
Ventura 

07U-Ven-101 
33.5 

 
Near the City of Ventura north of the Solimar off-ramp.  Heavy 
rains in late December 2004 and early January 2005  washed 
large quantities of debris down a canyon flow line filling this 
drainage basin.  The initial and first supplemental allocations 
were to remove and dispose of all storm debris in the drainage 
basin and clear/restore a standpipe to prevent the water from 
overtopping the highway and washing out the pavement.  This 
second supplemental was caused by the need to clear more 
debris brought in by heavy rain in mid February into this and 
an adjacent basin. 
 
Initial G-11 Allocation 2/14/05: $250,000  
Supplemental G-11 Allocation 3/1/05: $80,000 
Supplemental G-11 Allocation 3/21/05: $500,000 
Revised Allocation: $830,000 

 
4K8901 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$500,000

$500,000

30 
$200,000 
Ventura 

07U-Ven-118 
0.0/2.0 

 
Near Moorpark from the Junction with Route 126 to the Santa 
Clara River Bridge (Bridge #52-49). Heavy rain during late 
December 2004 and early January 2005 caused mud and 
debris flows to cover this section of highway and 
block/damage the drainage system.  Uncontrolled runoff 
washed out sections of the shoulders.  The highway was 
closed along the entire section.  The initial project would repair 
or replace the failed highway shoulders and drainage facilities 
as needed.  This supplemental is due to discovering additional 
damage including bridge pile scour. 
 
Initial G-11 Allocation 02/11/05: $500,000 
Supplemental G-11 Allocation 3/09/05: $200,000 
Revised Allocation: $700,000 

 
4L0001 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$200,000

$200,000
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31 
$3,000,000 

Ventura 
07U-Ven-126 

5.0/34.7 

 
Near the City of Ventura from Route 118 to the Los Angeles 
County line.  This entire area experienced heavy rain in late 
December 2004 and early January 2005.  Sediments, rock 
and fire debris clogged the Haun and Hopper creeks and 
flooded numerous other locations on this highway.  The initial 
project was for clearing the debris from the creeks.  The first 
supplemental was to continue the cleanup effort.  The second 
supplemental was due to heavy rain between February 17 and 
24, 2005 that brought more debris.  The third supplemental 
was to continue and complete the cleanup efforts.  
 
Initial G-11 Allocation 1/12/05: $1,400,000 
Supplemental G-11 Allocation 3/22/05: $1,000,000 
Supplemental G-11 Allocation 3/23/05: $1,000,000 
Supplemental G-11 Allocation 3/24/05: $1,000,000 
Revised Allocation: $4,400,000 

 
4K6401 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$3,000,000

$3,000,000

32 
$1,400,000 

Ventura 
07U-Ven-150 

0.0/13.4 

 
Near the City of Ojai from the Santa Barbara/Ventura County 
line to the Ventura River Bridge west of Highway 33.  This 
area received heavy rainfall in late December 2004 and early 
January 2005.  Mud flows and rock fell repeatedly on the 
roadway through this area.  The initial project was to remove 
all deposited debris and place in approved disposal site.  The 
first and second supplemental allocations are for the 
continuation of roadway and drainage clearing.  The third 
supplemental is due to additional debris covering the roadway 
and drainage facilities following more heavy rain in February 
17-24, 2005.  
 
Initial G-11 Allocation 2/14/05: $210,000  
Supplemental G-11 Allocation 3/21/05: $250,000 
Supplemental G-11 Allocation 3/22/05: $400,000 
Supplemental G-11 Allocation 3/23/05: $750,000 
Revised Allocation: $1,610,000 

 
4K7801 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$1,400,000

$1,400,000

33 
$750,000 
Ventura 

07U-Ven-150 
17.0/34.4 

Between the cities of Ojai and Santa Paula from Sulfur 
Mountain Road to Route 126. Heavy rain in late December 
2004 and early January 2005 caused multiple slides, debris 
flows, washouts and roadway loss.  The initial project was to 
remove and dispose of all slide and storm debris from 
roadway and drainage facilities.  This supplemental is needed 
as additional damage sites are discovered during the cleanup 
operation.   
 
Initial G-11 Allocation 2/14/05: $250,000  
Supplemental G-11 Allocation 3/21/05: $750,000 
Revised Allocation: $1,000,000 

 
4K8801 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$750,000

$750,000

34 
$1,500,000 

Ventura 
07U-Ven-150 

27.0/31.0 

 
Between the cities of Ojai and Santa Paula.  Heavy rain in late 
December 2004 and early January 2005 caused multiple 
slides, debris flows, washouts and roadway loss.   A section at 
postmile 28.83 was destabilized and caused roadway closure.  
This project will install a soldier pile wall at this location and 
rebuild the roadway to allow safe passage on the highway.    
 
Initial G-11 Allocation 4/05/05: $1,500,000 

 
4L0601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$1,500,000

$1,500,000

35 
$150,000 
Riverside 

08U-Riv-010 
10.9 

 
Near Banning west of Sunset Avenue.  On February 3, 2005, 
several inches of rain fell in this area.  Flooding at this location 
caused a drainage channel headwall footing to fail.  The loss 
of the headwall resulted in the loss of the structural support to 
the freeway and shoulder at this location.  This project will 
replace the existing headwall and replace the concrete outlet 
channel.   
 
Initial G-11 Allocation 03/14/05: $150,000 

 
0G3901 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$150,000

$150,000
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Project Description 
Allocation History 

 
 
 

EA 
Program 

 
 

Budget Year 
Item # 

Program Codes 

 
 

State 
Federal 

Total Amount 
 
2.5f.(1) Informational Report – Emergency G-11 Allocations   

36 
$400,000 

San Bernardino 
08U-SBd-010 

10.5/11.2 

 
Near Ontario, along the westbound onramp at Etiwanda 
Avenue.  Heavy rain on February 20, 2005 caused damage to 
the banks of the storm water channel and threatened to flood 
the freeway and down stream private properties and 
businesses.  This project will repair the channel with rock 
slope protection, backfill and compact eroded and undermined 
areas, repair damaged fence and drainage facilities. 
 
Initial G-11 Allocation 03/14/05: $400,000 

 
0G3801 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$400,000

$400,000

37 
$600,000 

San Bernardino 
08U-SBd-015 

20.0/23.0 

 
Near Hesperia from Cleghorn Road to 1.6 miles north of Route 
138.  Heavy rainfall accumulations since late December 2004 
saturated the pavement concrete slabs and accelerated their 
failure causing severe slab breakage and settlement.  This 
project will remove and replace several slabs, remove and 
replace adjacent asphalt shoulders. 
 
Initial G-11 Allocation 03/14/05: $600,000 

 
0G4001 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$600,000

$600,000

38 
$500,000 

San Bernardino 
08U-SBd-138 

5.4/26.6 

 
Near Crestline from Sheep Creek Road to Cleghorn Canyon 
Road.  On February 20, 2005 several inches of rain fell on this 
area followed by mud and rock slides damaging the roadway.  
This project will remove debris and sediments to open the 
roadway and unclog drainage facilities, repair the pavement 
and roadway embankment, replace eroded rip-rap and 
repair/replace damaged guardrail. 
 
Initial G-11 Allocation 03/09/05: $500,000 

 
0G4201 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$500,000

$500,000

39 
$1,200,000 

San Bernardino 
08U-SBd-215 

17.7 

 
In Devore northbound Route 215 Connector to Southbound 
Route 15.  On October 19 and 20, 2004 several inches of rain 
fell on the mountains around Devore.  This is an area that was 
previously burned by the October 2003 fires.  The rain caused 
massive erosion with rivers of mud/rock coming down the 
Nedlee and Rimbark creeks.  The initial project was to remove 
debris and sediment on the connector and from culverts, 
repair drainage facilities, roadway embankment and 
pavement.  The first supplemental was due to additional rain 
and environmental requirements.  These last two 
supplemental requests are due to heavy rain in early January 
2005 that brought down more debris and caused additional 
damage. 
 
Initial G-11 Allocation 11/05/04: $500,000 
Supplemental G-11 Allocation 12/22/04: $500,000 
Supplemental G-11 Allocation 3/01/05: $500,000 
Supplemental G-11 Allocation 3/05/05: $700,000 
Revised Allocation: $2,200,000 

 
0F6701 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$1,200,000

$1,200,000

40 
$403,000 
San Diego 

11U-SD-008 
26.5 

 
Near Alpine at the Peutz Valley Undercrossing.  Heavy rain in 
January and February 2005 washed away the Asphalt 
Concrete (AC) ditch at the bridge abutment, eroded the slope, 
and damaged the overside drain.  This project will replace the 
AC ditch with concrete, repair the abutment slope and place 
rock slope protection at the outlet of the overside drain. 
 
Initial G-11 Allocation 4/11/05: $403,000 

 
270601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$403,000

$403,000

 



CTC Financial Vote List  May 25-26, 2005 
2.5 Highway Financial Matters 
 

  Page 9 of 9 
 

Project # 
Amount 
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EA 
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2.5f.(1) Informational Report – Emergency G-11 Allocations   

41 
$669,000 
San Diego 

11U-SD-015 
2.7 

 
In San Diego, 0.5 mile north of Route 94.  On February 22, 
2005, a portion of the steep slope on the northbound lanes 
was eroded due to heavy rain.  The erosion impacted the 
northbound lanes of the freeway, created large deep holes on 
the slope, and undermined the fence on top of the slope 
where a private property is located.  This project will re-grade 
the slope, improve drainage, install a bench on the slope to 
intercept future debris flows and place erosion control. 
 
Initial G-11 Allocation 3/27/05: $669,000 

 
271601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$669,000
-

$669,000

42 
$704,000 
San Diego 

11U-SD-079 
7.50 

 
Near Descanso in Cuyamaca Rancho State Park.  On January 
1, 2005 heavy rain damaged this section of highway.  Cold 
creek crossing under and running along this highway 
overflowed undermining the pavement, and depositing 
sediments flowing from the upstream watershed where the 
Cedar Fire occurred in the fall of 2003.  This project constructs 
a new culvert for the creek, replaces metal pipes with concrete 
pipes, stabilize the slopes with ground-in-rip-rap and repair 
pavement. 
 
Initial G-11 Allocation 4/05/05: $704,000 

 
270301 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$704,000

$704,000

43 
$1,500,000 
San Diego 

11U-SD-163 
4.7 

 
In San Diego north of Friars Road.  On February 22, 2005, 
during heavy rain, three separate sinkholes occurred along the 
same drainage system running parallel to the southbound 
lanes of this freeway.  The largest sinkhole was approximately 
30 feet deep and 30 feet wide.  This project will remove 1400 
feet of a corroded corrugated metal pipe culvert and replace 
with reinforced concrete pipe culvert. 
 
Initial G-11 Allocation 3/23/05: $1,500,000 

 
271401 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$1,500,000
-

$1,500,000

44 
$200,000 
Orange 

12U-Ora-001 
12.3 

 
Near Newport Beach south of Reef Point Drive.  Heavy rain in 
late 2004 and early 2005 caused erosion on the roadway 
embankment slope.  The erosion caused the slope to fail and 
threaten the structural stability of the roadway and an existing 
27-inch waterline.  This project will remove and reconstruct the 
failed slope.   
 
Initial G-11 Allocation 4/05/05: $200,000 

 
0H1701 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$200,000
-

$200,000

45 
$500,000 
Orange 

12U-Ora-055 
17.5 

 
Near the City of Orange at the Junction with Route 91.  Due to 
significant rainfall between December 2004 and February 
2005, part of the slope along this freeway at Santiago 
Boulevard and Nohl Ranch Road slipped out and failed.  One 
residential structure was lost and three others are threatened.  
This project will stabilize the slope by placing horizontal drains 
in the slope to relieve water pressure until a long-term solution 
is designed. 
 
Initial G-11 Allocation 3/29/05: $500,000 

 
0H1301 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

$500,000
-

$500,000

46 
$300,000 
Orange 

12U-Ora-142 
4.80 

 
In Brea between Olinda Creek and the San Bernardino County 
line.  Heavy rain in early 2005 caused the roadway 
embankment to slip out at three locations.  The loss of the 
shoulder backing threatened the structural integrity of the 
travel lanes.  This project will remove all loose material, 
rebuild and place back the damaged roadway embankment 
and shoulder backing.  
 
Initial G-11 Allocation 3/21/05: $300,000 

 
0H0601 
SHOPP 

Emergency 

 
2004-05 

302-0042 
302-0890 

20.20.201.130 
 

-
$300,000

$300,000
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